AlixPartners

RUNWAY PHASE 1 — BUDGET TOOL MODERNIZATION

STATEMENT OF WORK

SALES EXECUTIVE: PATRICK NAGORSEN TECHNICAL SALES: RICK MORAN

DATE: 10/15/2026 SOW#: 2026-ALIXPARTNERS-RUNWAY-001

PROPOSAL TEAM

Patrick Nagorsen	**Account Manager**	**248.767.2619**	**patrick@scaletg.com**
Rick Moran	Chief Application/AI Architect	216.903.1231	rick@scaletg.com
Adam Piechocinski	Field CTO	440.590.1643	adam@scaletg.com

REVISION HISTORY

V1.0	**10/15/2026**	**Adam Piechocinski**	**First Internal Release**
V2.0	10/15/2026	Harold Shanks	Revised — Scale builds; updated pricing, timeline, team model

© 2026 Scale Technology Group Inc. All Rights Reserved. This document and its contents are the confidential and proprietary intellectual property of SCALE.

1. EXECUTIVE OVERVIEW

1.1. Introduction

This Statement of Work is issued by Scale Technology Group to AlixPartners and covers Phase 1 of Runway, the modernization of the AlixPartners Budget Tool. Engagement Owners use the Budget Tool today to define an Engagement, select Resources and rates, and estimate the Engagement's profitability before the leadership team approves the Budget. Resources and rates reach the Budget Tool from SAP through a daily data load. AlixPartners wants a replacement that is easier to use, keeps a record of each Budget's approved states, and signs users in through Microsoft Entra ID with Duo multi-factor authentication.

1.2. Solution Overview

Runway replaces the Budget Tool's screens and backend and keeps using its existing database. Database changes are limited to new tables and new optional columns, designed so that the Budget Tool, the SAP data load and other systems that use the database work as they do today. During the pilot, Runway and the Budget Tool run side by side on the same data.

Engagement Owners build a Budget by laying out Tasks over time and assigning people to them. A live panel recalculates margin as the Budget changes. Checkpoints record each Submitted, Approved and Modified state, so changes can be compared with the last approved Budget.

Scale designs, builds and delivers Runway. The application is built using React, Express and Node.js, connecting to the existing AlixPartners SQL Server database. Scale hosts the code repository during development and transfers ownership to AlixPartners at production go-live. Phase 1 runs for approximately 15 weeks from kickoff through the end of the pilot, targeting completion by January 30, 2027, for a fixed fee of $222,000 billed across four milestones. AlixPartners provides the Azure environments, time from Strategic Finance and business users, and access to the existing database (see 4.4).

1.3. Team

Scale provides the following roles:

Delivery Lead	**Plans and runs Phase 1: governance, status reporting and risks.**
Solution Architect	Owns the solution architecture, data access design and technical decisions.
Engineering Team	Designs, builds and tests Runway: front end, API, data access and calculation engine.
UX/UI Designer	Runs the UX sessions and produces wireframes, visual design and component library.
Test Lead	Owns the test strategy, calculation match, and acceptance plan.
DevOps Lead	Builds the Azure environments, Terraform and deployment pipelines.

AlixPartners provides the following roles:

Executive Sponsor	**Owns business priorities, resolves escalations and accepts milestones.**
Strategic Finance	Supplies calculation rules and sample Engagements; validates results.
Business Users	Provide UX session participants, UAT testers and pilot users.
IT Contact	Provides Azure environment access, Entra ID configuration and database connectivity.

1.4. Objectives

Phase 1 gives Engagement Owners a modern application for building and approving Budgets, and leaves AlixPartners' team able to support and extend it.

• Deliver the Section 3 feature scope in the AlixPartners Azure tenant. • Match the Budget Tool's revenue, margin and KPI results. • Keep the Budget Tool and its dependent systems working unchanged. • Replace the spreadsheet-style screens with a staffing-plan timeline. • Add Checkpoints, comparison with the approved Budget, and re-approval. • Transfer the codebase and documentation to AlixPartners at go-live.

2. EXECUTION

2.1. Introduction

Work runs in six areas, scheduled in 2.6. Discovery and UX design come first. Scale then builds the platform and features in two-week sprints, with sprint demos and progress reporting to the AlixPartners stakeholders. Calculation match, user acceptance testing (UAT), a stabilization week, production go-live and a 4-week pilot follow.

2.2. Tasks and Activities

2.2.1. Mobilization and Discovery

Scale leads. AlixPartners provides the Budget Tool walkthrough, database access and Strategic Finance time.

• Hold a kickoff and agree the delivery plan, governance and sprint cadence. • Walk through the Budget Tool with AlixPartners and confirm the feature scope. • Analyze the Budget Tool database: tables, save behavior and dependent systems. • Document the calculation rules with Strategic Finance. • Agree the calculation match tolerance with Strategic Finance. • Collect about 10 sample Engagements with expected results. • Produce the solution architecture and a technical decision log. • Confirm database connectivity and environment access with AlixPartners IT.

2.2.2. UX and Design

Scale leads. AlixPartners provides PMDs and Partners for the sessions and the design review.

• Run two UX working sessions with 3 to 5 PMDs and Partners. • Turn session findings into design principles and user journeys. • Produce the information architecture and wireframes. • Produce the visual design and a component library specification. • Review the design with selected pilot users.

2.2.3. Platform and Foundation

Scale builds and deploys.

• Terraform for the Dev, UAT and Prod environments in AlixPartners' Azure tenant. • Build and deployment pipelines, including approval for production releases. • Entra ID app registrations, role groups and Duo sign-in. • Monitoring, alerting and backups. • API foundation: sign-in, roles and Engagement-level access. • Data access over the existing SQL Server database and any new tables or columns. • Front-end foundation: application shell, navigation and component library.

2.2.4. Feature Build

Scale builds the features in Section 3 in two-week sprints with sprint demos to AlixPartners stakeholders.

• Build each feature to the confirmed design and acceptance criteria. • Demonstrate completed features at the end of each sprint. • Track progress, risks and delivery pace against the delivery plan. • Report sprint status to the Executive Sponsor and AlixPartners IT.

2.2.5. Quality and Calculation Match

Scale owns the test strategy, calculation match, functional testing and security review.

• Define the test strategy and acceptance plan. • Build and run automated tests for each feature. • Run the calculation match on the sample Engagements and report results. • Run regression testing of Runway alongside the Budget Tool. • Review sign-in, permissions and Azure configuration for security issues.

2.2.6. UAT, Go-Live and Pilot

AlixPartners testers run UAT. Scale fixes defects and deploys.

• Prepare UAT scripts and onboard the named AlixPartners testers. • Support a 10-business-day UAT and triage defects. • Complete a one-week stabilization period to close UAT defects. • Deploy to production and execute go-live. • Produce the user guide and training material for Engagement Owners. • Support a 4-week pilot with 5 to 10 Engagement Owners and weekly check-ins. • Transfer the code repository and all documentation to AlixPartners at go-live.

2.3. Post-Go-Live Support

After production go-live, Scale provides up to 120 hours of support (hypercare) to AlixPartners for troubleshooting, defect resolution and knowledge transfer. Support for the 4-week pilot is included in Phase 1 and does not draw on these hours. The hours expire 180 days after production go-live and are not refunded or carried forward.

2.4. Milestones and Deliverables

Scale produces three deliverable packages. Working material such as meeting notes and draft designs is shared as it is produced and is not subject to acceptance.

med feature scope, database assessment, calculation rules and match tolerance, solution architecture and technical decision
tion match report, security review report and UAT plan.
uide and training material, code repository transfer.

Each billing milestone is complete when its exit criteria are met:

tone 1: Discovery and Design Complete	**D-1 accepted.**
one 2: Platform and Foundation Complete	Dev, UAT and Prod environments provisioned and foundation code deployed.
one 3: Build Complete and Ready for UAT	Section 3 features deployed to the UAT environment; D-2 delivered.
one 4: Production Go-Live	UAT complete, Runway deployed to production, code repository transferred, and D-3 deliv

2.5. Acceptance

Scale's deliverables (D-1 to D-3) are accepted under the review terms in 4.1. The calculation match compares Runway with the Budget Tool's revenue, margin and KPI results for about 10 sample Engagements supplied by AlixPartners, within a tolerance agreed with Strategic Finance in discovery and recorded in D-1. UAT runs for 10 business days with named AlixPartners testers.

Critical	**A core workflow cannot be completed and there is no workaround.**
High	A core workflow is affected and a workaround exists.
Medium	A non-core function is affected.
Low	Cosmetic or minor issue with no effect on results.

UAT is complete when no Critical or High defects remain open. If AlixPartners sends no written rejection by the end of UAT, UAT is complete and any open defects move to post-go-live support.

2.6. Schedule

The schedule targets completion by January 30, 2027 and is confirmed in the delivery plan.

Mobilization and Discovery	**Weeks 1 to 2**
UX and Design	Weeks 1 to 4
Platform and Foundation	Weeks 2 to 4
Feature Build (Scale)	Weeks 4 to 9
Calculation Match and System Testing	Weeks 7 to 9
UAT (10 business days)	Weeks 9 to 10
Stabilization	Week 11
Production Go-Live and Code Transfer	End of Week 11
Pilot (4 weeks)	Weeks 12 to 15
Post-Go-Live Support (120 hours)	Until 180 days after go-live

3. PHASE 1 FEATURE SCOPE

Each feature is marked Keep (same behavior, rebuilt), Redesign (same outcome, delivered a new way) or New (not in the Budget Tool today). The list reflects Scale's understanding of the Budget Tool and will be confirmed in the walkthrough. Phase 1 is priced and accepted against it.

3.1. Sign-in and Access

ra ID and Duo.
nly Engagements where they are the Lead PMD/Partner. Strategic Finance sees all. Approvers see Budgets submitted to them. Roles a
nly to Strategic Finance. Engagement Owners see margin.

3.2. Engagements

nd search Engagements, with Budget status (Draft, Submitted, Approved, Rejected, Modified).
an Engagement: client, name, Engagement Owner, Engagement type, fee, Engagement Dates, and Period Type (weekly or monthly).

3.3. Building a Budget

with a name, estimated hours, a start and a number of Periods. Periods can be removed individually. Tasks can be reordered.
ons to a Task for a named Resource or a Placeholder for a Resource Category, with hours per Period.
k has Allocations, its estimate is greyed out and replaced by the sum of its Allocations.
tion line shows the Resource's level and standard rate. The engagement rate is editable per line.
with no Task (older Budgets) appear under a Catch-all Task.
at standard and fees at engagement rates, totaled by Period, Resource, Task and Budget.
n timeline in place of a spreadsheet grid. Final design from two UX sessions.

3.4. Profitability

: revenue, margin, margin %, Realization, Staff/PMD hours (leverage), % of hours below Director. Results match the Budget To

3.5. Submission, Approval and Checkpoints

E1	**Submit a Budget for Approval. An Approver accepts or rejects it with a comment.**	**Keep**
E2	Every save is kept. Checkpoints are taken at Submitted, Approved and Modified.	New
E3	View a Budget's Checkpoints and compare the current state with the Baseline.	New
E4	Modify an approved Budget. Re-approval required when it crosses the Re-approval Threshold.	New
E5	Budget status changes are shown in the application. No email or Teams notifications.	Keep (confirm)

3.6. Data and Integration

sources, rates and Resource Categories are read from the Budget Tool database, as loaded from SAP. No new SAP integration
nway saves Budgets to the Budget Tool database in its existing structure.

sources, rates and Resource Categories are read from the Budget Tool database, as loaded from SAP. No new SAP integration
nway and the Budget Tool run side by side on the same data during the pilot.

3.7. Output

G1	**Export a Budget to Excel in one standard layout.**	**Keep (confirm)**

3.8. Non-Functional

H1	**Desktop browsers supported by AlixPartners. No mobile layout.**	**Keep**
H2	Hosted in the AlixPartners Azure tenant (Dev, UAT, Prod).	New
H3	Design target: recalculation in under 1 second. Not an acceptance criterion.	New

4. ASSUMPTIONS

4.1. General Assumptions

• All work under this SOW is performed remotely. • Work is performed during normal business hours, Monday to Friday, Eastern Time. • Working sessions are held over Microsoft Teams or a similar tool. • Changes to scope, schedule or assumptions are handled through a change order. • AlixPartners reviews each Scale deliverable within 5 business days. • A deliverable with no written rejection after 5 business days is accepted.

4.2. Project Assumptions

The fixed fee is based on the following assumptions. If any of them proves wrong, the affected work is re-scoped through a change order.

• No Budget Tool source code was reviewed before this SOW. • The feature scope covers the Budget Tool features in use today. • Runway's Azure environment can reach the database over a private connection. • The Budget Tool database runs on SQL Server or Azure SQL. • Runway uses the existing Budget Tool database in place. • AlixPartners agrees that Runway may add tables and optional columns. • These additions do not affect the Budget Tool or other systems. • The Budget Tool updates Allocation rows in place when it saves. • The existing SAP data load provides the Resources and rates Runway needs. • Approval is a single step by any member of an Approver group. • Existing Budgets use only weekly or monthly Periods. • AlixPartners accepts Terraform and Azure App Service for hosting. • The application is built using React, Express and Node.js, connecting to AlixPartners' SQL Server database. • Scale hosts the code repository during development and transfers it to AlixPartners at production go-live. • The schedule targets completion by January 30, 2027.

4.3. Out of Scope

• Budget vs. Actual, Forecasts and the Ideal Hours Coefficient (Phase 2). • Any change to how the Budget Tool, the SAP data load, SAP or Intapp behave. • A daily Period Type, or more than one Period Type within a Budget. • Budget templates, copying a Budget, bulk import and dashboards. • Multi-step approval routing. • Budget Tool screens, reports or workflows not listed in Section 3. • Data migration. • Email or Teams notifications, mobile layouts and offline use. • Penetration testing; AlixPartners' security team runs any required test. • Azure consumption and licensing costs.

4.4. Client Responsibilities

• Name the Executive Sponsor at kickoff. • Provide a Budget Tool walkthrough and access to its database schema. • Provide calculation rules and about 10 sample Engagements within 2 weeks of kickoff. • Make Strategic Finance available in Weeks 1 to 2 and Weeks 7 to 9. • Provide Dev, UAT and Prod Azure environments and Scale access within 2 weeks of kickoff. • Create the Entra ID groups for roles and configure Duo. • Name an approver for production deployments. • Provide 3 to 5 PMDs and Partners for the two UX sessions. • Provide named UAT testers for the 10-business-day UAT window. • Select 5 to 10 Engagement Owners for the 4-week pilot. • Decide on and carry out full rollout after the pilot.

5. PRICING

The fixed fee of $222,000 is billed in four milestones:

Milestone 1: Discovery and Design Complete	**25%**	**$ 55,500.00**
Milestone 2: Platform and Foundation Complete	20%	$ 44,400.00
Milestone 3: Build Complete and Ready for UAT	30%	$ 66,600.00
Milestone 4: Production Go-Live	25%	$ 55,500.00
Total:	100%	$ 222,000.00

5.1. Expenses

No travel or incidental expenses are billed under this SOW.

6. TERMS AND CONDITIONS

The following terms and conditions shall govern this agreement unless a valid Master Services & Product Agreement or other similar agreement ("Master Agreement") between the parties has been executed and is in force, in which case the terms of the Master Agreement shall prevail to the extent that they are inconsistent with the following terms and conditions.

1. Purchase Orders, Invoicing, Payment and Acceptance. Any purchase order submitted by CLIENT in connection with this agreement shall be deemed subject to these Additional Terms and this agreement. Scale shall invoice CLIENT for the Products and/or Services in accordance with the terms stated in the agreement. The price included herein reflects a 3% discount for payment by cash, check or wire transfer. CLIENT shall make payment to Scale within thirty (30) days from the date of invoice. Except for taxes due on Scale's net income, CLIENT shall pay all taxes.

2. Shipment of Product. All Products delivered to CLIENT hereunder shall be shipped FOB origin, freight collect. Title and risk of loss shall pass to CLIENT at point of origin.

3. Limitations of Warranties. Scale warrants that Services shall be provided by competent personnel in accordance with applicable professional standards. ALL PRODUCTS PROVIDED BY SCALE ARE PROVIDED "AS IS", WITH ALL FAULTS.

4. Intellectual Property. CLIENT acknowledges that Scale, its vendors, and/or its licensors retain all patents and/or copyrights in and to all proprietary data, processes and programs provided in connection with Services performed hereunder.

5. Confidential Information. The parties agree that Confidential Information means any information disclosed by the disclosing party to the receiving party which is designated as Confidential or Proprietary. Each party agrees to protect the other party's information with no less than a reasonable degree of care.

6. Limitation of Liability. IN NO EVENT SHALL SCALE BE LIABLE TO CLIENT FOR ANY INDIRECT, INCIDENTAL, SPECIAL, CONSEQUENTIAL, EXEMPLARY, OR PUNITIVE DAMAGES. SCALE'S ENTIRE LIABILITY SHALL BE LIMITED TO THE AMOUNT ACTUALLY PAID TO SCALE BY CLIENT FOR SERVICES HEREUNDER.

7. Non-Solicitation Provision. During the term of this agreement and for twelve (12) months thereafter, CLIENT will not solicit any employee or subcontractor of the other party introduced through this agreement.

8. Export Law Compliance. CLIENT agrees to comply with all applicable United States export control laws and regulations.

9. Force Majeure. Neither party shall be liable for failure or delay caused by events beyond its reasonable control.

10. Choice of Law and Venue. This agreement shall be governed by the law of the State of Michigan. Exclusive venue: Livingston County, Michigan.

11. Miscellaneous. This agreement constitutes the entire agreement of the parties. Amendment requires written instrument signed by both parties.

12. Severability. The provisions of this Agreement are severable.

7. AUTHORIZATION TO PROCEED

The use of signatures on this Proposal is to ensure agreement on project objectives and the work to be performed by Scale. This Proposal is valid for a period of sixty (60) days from the date provided by Scale to CLIENT.

AlixPartners Representative

_____ _____

Signature Date

_____

Printed Name

_____

Invoice/Bill to Address

Scale Technology Group Representative:

_____ _____

Signature Date

_____

Printed Name & Title

Please sign and return the entire document to Scale Technology Group.

Thank you. SCALE TECHNOLOGY GROUP — YOUR BUSINESS AT SCALE